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M e m o r a n d u m
To Jim Chnstiansen, EPA Remedial Project Manager
From Jeff Montera, COM RAC VIII Project Manager
Date April 5, 2002
Contract Number 68-W5-0022
Work Assignment Number 116RIRI-08BC
Subject Libby Asbestos Site Rl SAP and Supporting ActivitiesInternal Weekly Status Report
T h i s informal s tatus report summarizes act ivi t ie s for the above referenced work assignment
by COM the week ending A p r i l 5,2002
Current Sta tu s
• Finished and di s tr ibuted 25 copies of the d r a f t CSS SAP to p r o j e c t s t ak eho ld e r s for review
• Continued coordination e f f o r t s with V o l p e / E P A removal program with regards to

contaminant screening s t u d y (CSS)
S i g n i f i c a n t Conver sa t i on s /Meet ings
Remedial I n v e s t i g a t i o n Contaminant Screening S t u d y
• Bill Bratton (CSS 4 / 2 ) - D i s c u s s e d changes to conceptual site model A d d e d new source to

model Bill sent an e-version of the Me for COM to put in the CSS SAP
• Pat Carnes (CSS 4 / 2 ) - Discussed f l o w charts that present the V o l p e processes for tracking

their paper f l o w Pat sent an e-version of the f i l e for CDM to put in the CSS SAP
• Mary G o l d a d e (CSS 4 / 3 ) - Discussed Mary s review of the SEM and IR data va l ida t i on t ex t

prior to s takeholder review She will not be able to get to it until next week In add i t i on ,
CDM found d u p l i c a t e number for two separate EPA generated SOPs CDM talked with
Mary and Bill Bratton, and found that the second SOP had never been publi shed or
referenced and therefore, could be changed
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• C D M / P W T (Aerial P h o t o g r a p h y 4 / 5 ) - Discussed cos t ing aerial p h o t o g r a p h y at the s i te
CDM requested costs for 1' = 600 scale @ 2 pixe l s , 1' = 400 scale @ 2 p i x e l s , and 1' = 400
s ca l e®05 p i x e l s

F i e l d E f f o r t
• The f i e l d e f f o r t is t en ta t ive ly set to start on May 16
Laboratory
• E P A / C D M / E M S L (CSS 4 / 4 ) - Discussed analytical issues regarding IR analysis with

current p r o j e c t laboratory
Community Involvement
• Karen Ekstrom (CSS 4 / 5 ) - Set up meetings next week to discuss d e ta i l s r egard ing

community awareness program (i e, Q & A s , f l i e r s , etc )
Removal Program
• CDM Internal - Removal program is spending most of their time with procurement for the

upcoming season Had several discussing with p r o j e c t manager, and laboratory
coordinator regarding procurement issues for the CSS
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Potent ial Problems and Solu t i on s

•
]?0lt

None to report
s t f M F T O b t e s t a
this period

***»
• N / A

Issue s Resolved
• EPA and COM have deve loped a solution to the IR analytical procurement issue Tim W a l l

is taking the lead on implementing the propo s ed solution
Planned A c t i v i t i e s / S c h e d u l e d Mile s t one s
' 4/1 - 4/5 Qnsite manager in Denver to f inal iz e d r a f t CSS SAP
/• 4/5 Send out d r a f t CSS SAP for s takeholder review
• 4 / 8 - 4 / 1 2 S t a k e h o l d e r review
• 4 / 1 5 - 4 / 1 9 COM incorporate s takeholder comments, f inal ize CSS SAP
• 4/19 Final SAP
• Mid A p r i l Prepare and f inalize community involvement materials
• Mid May Mobil ize in f i e l d
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